COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 09/ 2017

ESTI MATE SUMVARY 12: 42: 57
CONTI D C20565 ESTI MATE NO 0006 FI NL SPEC YR 2005
PCN: 20565- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 62.0  DAYS TI VE ALLOW 63 WORK DAYS
R3 MONTROSE SI GNAL REPLACEMENT PERCENT TI ME: 98. 41 ORI G TI VE ALLOW 60 WORK DAYS
PRQJECT NO STAR300- 219
MONTROSE SI GNAL REPLACEMENT
NAVE OF RQAD:
PRQJECT COUNTI ES: MONTROSE, REG ON 3
CONTRACTOR:
CS Construction, Inc. PAY PERI OD ENDI NG 03/ 09/ 2017 DATE TI ME STARTED 05/02/2016
22023 N. 20th Avenue DATE LET 03/ 03/ 2016 DATE WORK BEGAN 05/ 02/ 2016
Suite #A DATE AWARDED 03/ 14/ 2016 DATE TI ME STOPPED 09/ 02/ 2016
DATE CONTRACT EXECUTED 04/ 05/ 2016 DATE ACCEPTED 09/ 02/ 2016
Phoeni x AZ 85027 (623) 889- 7650 DATE NOTI CE TO PROCEED 05/ 02/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,088, 756. 30 PARTI Cl PATI NG $ 1,088, 756. 31 $ 250. 00
AWARD PRQIECT AMT: $ 1,055,555 00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 1,088, 756. 31 250. 00
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 088, 756. 31 250. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0. 00 15, 833. 33
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,088, 756. 31 16, 083. 33
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1,088, 756. 31 16, 083. 33
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 16, 083. 33

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20565 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20565-BI D ESTI MATE RUN 03/ 09/ 2017
PRQJECT: STAR300- 219 ESTI MATE NO 0006 12: 42: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00011 Tree Trinm ng 3. 000 3. 000
EACH 0. 000 0.00
50. 00000 3. 000 150. 00
0010 202-00750 Renoval of Lumnaire 0. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0015 202-00810 Renoval of Ground Sign 0. 000 0. 000
EACH 0. 000 0.00
125. 00000 0. 000 0. 00
0020 202-00827 Renoval of Pull Box 3. 000 3. 000
EACH 0. 000 0.00
75. 00000 3. 000 225.00
0025 202- 00828 Renoval of Traffic Signal Equi prent 1. 000 1. 000
LS 0. 000 0.00
16, 000. 00000 1. 000 16, 000. 00
0030 203-01597 *Pot hol i ng 72.000 71. 500
HOUR 0. 500 250. 00
500. 00000 72.000 36, 000. 00
0035 208-00035 Aggr egat e Bag 106. 000 106. 000
LF 0. 000 0. 00
3. 50000 106. 000 371.00
0040 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
0045 208- 00051 StormDrain Inlet Protection (Type I) 27.000 27.000
LF 0. 000 0.00
15. 00000 27.000 405. 00
0050 208-00106 Sweepi ng (Sedi nent Renoval ) 30. 000 30. 000
HOUR 0. 000 0. 00
200. 00000 30. 000 6, 000. 00
0055 210-00760 Reset Luminaire 4. 000 4.000
EACH 0. 000 0. 00

50. 00000 4.000 200. 00



CONTI D C20565 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20565-BI D ESTI MATE RUN 03/ 09/ 2017
PRQJECT: STAR300- 219 ESTI MATE NO. 0006 12:42: 57
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 210-00865 Reset Pedestrian Signal Head 4. 000 4.000
EACH 0. 000 0. 00
100. 00000 4. 000 400. 00
0065 210- 00867 Reset Fire Preenption Unit 3. 000 3. 000
EACH 0. 000 0. 00
100. 00000 3. 000 300. 00
0070 212-01200 Landscape Restoration 1. 000 1. 000
LS 0. 000 0. 00
2, 905. 00000 1. 000 2,905. 00
0075 503-00018 *Drilled Caisson (18 Inch) 15. 000 15. 000
LF 0. 000 0. 00
400. 00000 15. 000 6, 000. 00
0080 503-00036 *Drilled Caisson (36 Inch) 81. 000 81. 000
LF 0. 000 0. 00
450. 00000 81. 000 36, 450. 00
0085 503-00048 *Drilled Caisson (48 Inch) 105. 000 105. 000
LF 0. 000 0. 00
500. 00000 105. 000 52, 500. 00
0090 613- 00206 *2 Inch Electrical Conduit (Bored) 1, 629. 000 1, 629. 000
LF 0. 000 0. 00
25. 00000 1, 629. 000 40, 725. 00
0095 613- 00306 *3 Inch Electrical Conduit (Bored) 4,832.000 4,832. 000
LF 0. 000 0. 00
20. 00000 4, 832. 000 96, 640. 00
0100 613-00408 *4 Inch Electrical Conduit (Bored) 780. 000 780. 000
LF 0. 000 0. 00
25. 00000 780. 000 19, 500. 00
0105 613-01200 2 Inch Electrical Conduit (Plastic) 1, 087. 000 1, 087.000
LF 0. 000 0. 00
12. 00000 1, 087. 000 13, 044. 00
0110 613-01300 3 Inch Electrical Conduit (Plastic) 375. 000 375. 000
LF 0. 000 0. 00
10. 00000 375. 000 3, 750. 00



CONTI D C20565 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20565-BI D ESTI MATE RUN 03/ 09/ 2017
PRQIECT: STAR300- 219 ESTI MATE NO 0006 12: 42: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 613-07000 Pul | Box (Special) 18. 000 18. 000
EACH 0. 000 0. 00
1, 575. 00000 18. 000 28, 350. 00
0120 613-07003 Type Three Pull Box 13. 000 13. 000
EACH 0. 000 0. 00
850. 00000 13. 000 11, 050. 00
0125 613-07004 Type Four Pull Box 9. 000 9. 000
EACH 0. 000 0. 00
1, 450. 00000 9. 000 13, 050. 00
0130 613-07005 Type Five Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
1, 800. 00000 3. 000 5, 400. 00
0135 613-10000 Wring 1. 000 1. 000
LS 0. 000 0. 00
26, 500. 00000 1. 000 26, 500. 00
0136 613-10010 Wring (Spec) (Additional Wring - S 7th St / S 12th 1. 000 1. 000
St
) LS 0. 000 0. 00
3, 735. 00000 1. 000 3,735.00
0140 613-13000 Lum naire (LED) 8. 000 8. 000
EACH 0. 000 0. 00
600. 00000 8. 000 4, 800. 00
0145 613-50150 *Secondary Service Pedestal 2.000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7, 000. 00
0150 614-00011 Sign Panel (Qass I) 105. 000 105. 000
SF 0. 000 0. 00
22. 00000 105. 000 2,310. 00
0155 614-00012 Sign Panel (Qass I1) 27.000 27.000
SF 0. 000 0. 00
25. 00000 27.000 675. 00
0160 614-00026 Sign Panel (Qass |) (Install Only) 8. 000 8. 000
EACH 0. 000 0. 00
70. 00000 8. 000 560. 00



CONTI D C20565 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20565- Bl D ESTI MATE RUN 03/ 09/ 2017
PRQJECT: STAR300- 219 ESTI MATE NO 0006 12: 42: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 614-70150 Pedestrian Signal Face (16) (Countdown) 16. 000 16. 000
EACH 0. 000 0. 00
475. 00000 16. 000 7, 600. 00
0170 614-70336 Traffic Signal Face (12-12-12) 48. 000 48. 000
EACH 0. 000 0. 00
450. 00000 48. 000 21, 600. 00
0175 614-70560 Traffic Signal Face (12-12-12-12-12) 2.000 2.000
EACH 0. 000 0. 00
800. 00000 2.000 1, 600. 00
0180 614- 72855 Traffic Signal Controller Cabinet 3. 000 3. 000
EACH 0. 000 0. 00
25, 000. 00000 3. 000 75, 000. 00
0185 614-72860 Pedestrian Push Button 12. 000 12. 000
EACH 0. 000 0. 00
200. 00000 12. 000 2,400. 00
0190 614-72863 *Pedestrian Push Button Post Assenbly 4.000 4.000
EACH 0. 000 0. 00
1, 800. 00000 4. 000 7,200. 00
0195 614-72875 Loop Detector Wre 4,702. 000 4,702. 000
LF 0. 000 0. 00
10. 00000 4,702. 000 47,020. 00
0200 614-72887 M crowave Vehicle Radar Detector 1. 000 1. 000
EACH 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
0205 614-81010 Traffic Signal -Light Pole Steel (1 Mast Arm 8. 000 8. 000
EACH 0. 000 0. 00
17, 500. 00000 8. 000 140, 000. 00
0210 614-81020 Traffic Signal -Light Pole Steel (2 Mast Arm 2.000 2.000
EACH 0. 000 0. 00
32, 000. 00000 2.000 64, 000. 00
0215 614- 84000 Traffic Signal Pedestal Pole Steel 3. 000 3. 000
EACH 0. 000 0. 00
3, 000. 00000 3. 000 9, 000. 00



CONTI D C20565 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20565- Bl D ESTI MATE RUN 03/ 09/ 2017
PRQJECT: STAR300- 219 ESTI MATE NO 0006 12: 42: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 614-86002 Spread Spectrum Radi o 3. 000 3. 000
EACH 0. 000 0. 00
3, 000. 00000 3. 000 9, 000. 00
0225 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0230 626-00000 *Mobi |'i zati on 1. 000 1. 000
LS 0. 000 0. 00
110, 805. 00000 1. 000 110, 805. 00
0235 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
8, 500. 00000 1. 000 8, 500. 00
0240 630-00000 *Fl aggi ng 152. 000 152. 000
HOUR 0. 000 0. 00
31. 00000 152. 000 4,712.00
0245 630- 00007 *Traffic Control Inspection 28. 000 28. 000
DAY 0. 000 0. 00
430. 00000 28. 000 12, 040. 00
0250 630-00012 *Traffic Control Managenent 56. 000 56. 000
DAY 0. 000 0. 00
1, 000. 00000 56. 000 56, 000. 00
0255 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0260 630-80341 *Construction Traffic Sign (Panel Size A) 26. 000 26. 000
EACH 0. 000 0. 00
55. 00000 26. 000 1, 430. 00
0265 630-80342 *Construction Traffic Sign (Panel Size B) 89. 000 89. 000
EACH 0. 000 0. 00
65. 00000 89. 000 5, 785. 00
0270 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 4. 000
Type
ype) EACH 0. 000 0. 00
2,600. 00000 4.000 10, 400. 00



CONTI D C20565 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20565- BI D ESTI MATE RUN 03/ 09/ 2017
PRQIECT: STAR300- 219 ESTI MATE NO 0006 12: 42: 57
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 630- 80359 *Portabl e Message Sign Panel 168. 000 168. 000
DAY 0. 000 0. 00
115. 00000 168. 000 19, 320. 00
0280 630-80360  *Drum Channel i zi ng Device 10. 000 10. 000
EACH 0. 000 0. 00
22. 00000 10. 000 220. 00
0285 630-80380 *Traffic Cone 172. 000 172. 000
EACH 0. 000 0. 00
20. 00000 172. 000 3, 440. 00
0290 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700- 70082 F/ A Furnish & Install Electrical Service 3, 589. 300 3, 589. 300
FA 0. 000 0. 00
1. 00000 3, 589. 300 3,589. 30
0315 900- 00006 Added Item (Dol lar)/ Supplier Lien by Mico Industries 0. 000 0. 000
agai nst CS Cons
DOl 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,088, 256.30 % 250.00$% 1,088, 256. 30
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0310 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMT $ 500.00 $ 0.00 % 500. 00

PRQJECT TOTAL

CURRENT AMI $ 1,088, 756.30 $

250.00% 1,088, 756. 30



